

[illegible]

		Name	Duration	Start	Finish	Predecessors	Resource Names	Notes
35		Code, UT, IT for Iteration 3	8 days	27/10/21 08:00	05/11/21 17:00	33SS+2 days		
36		Complete Software Package 3	0 days	05/11/21 17:00	05/11/21 17:00	33;34;35		
37		Deliver Report5 (Test Report)	0 days	05/11/21 17:00	05/11/21 17:00	33;34;35		
38		Verification (Stage 5)	10 days	08/11/21 08:00	19/11/21 17:00			Week 12-13
39		Execute ST & Fix Bugs	10 days	08/11/21 08:00	19/11/21 17:00	37		
40		Prepare for Deployment	10 days	08/11/21 08:00	19/11/21 17:00	39SS		
41		Update Project Documents	10 days	08/11/21 08:00	19/11/21 17:00	39SS		
42		Complete Full Software Package	0 days	19/11/21 17:00	19/11/21 17:00	39;40;41		
43		Transition (Stage 6)	10 days	22/11/21 08:00	03/12/21 17:00			Week 14-15
44		Software Optimization	10 days	22/11/21 08:00	03/12/21 17:00			
45		Optimize/Refactor Codes	5 days	22/11/21 08:00	26/11/21 17:00	42		
46		Execute UAT & Fix Bugs	5 days	29/11/21 08:00	03/12/21 17:00	45		
47		Deploy Final Code	0 days	03/12/21 17:00	03/12/21 17:00	46		
48		User Guides	5 days	22/11/21 08:00	26/11/21 17:00			
49		Prepare User Guides	5 days	22/11/21 08:00	26/11/21 17:00	45SS		
50		Deliver Report6 (User Guides)	0 days	26/11/21 17:00	26/11/21 17:00	49		
51		Preapre Final Project Report	4 days	29/11/21 08:00	02/12/21 17:00	50		
52		Prepare Thesis Presentation	1 day	03/12/21 08:00	03/12/21 17:00	51		
53		Deliver Report7 (Final Project Report)	0 days	03/12/21 17:00	03/12/21 17:00	44;48;51;52		